Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, August 7, 2026 11:01 AM
To: brice@johnsoncitytn.org;Ball, Cathy;Adams, Michael;Carrier, Scott
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - August 10, 2026 - August 16, 2026

TN - Johnson City PD

Current Progress

749 Total Locations

83% complete!



92	PLANNING	5	PERMITTING
1	INSTALLING	623	INSTALLED

View in Deployment Tracker

Installation Work Orders

3 Locations Scheduled View in Deployment Tracker

F#081 [redacted]
Installation View

F#146 [redacted]
Installation View

P#311 [redacted]
Installation View

View Happening Next Week

Maintenance Work Orders

3 Locations in Maintenance View

R#091 [redacted] View

Replace Equipment WO #00991844

R#095 [redacted] View

Replace Equipment WO #00991839

R#064 [redacted] View

Complete Regular Maintenance WO #00985833

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com