Bell, Megan

From: Baasit Ashraf <baasit.ashraf@flocksafety.com>
Sent: Wednesday, September 2, 2026 5:19 PM
To: McClellan, Allan;Todd, Anthony;Blanton, Jeffery S;Eidson, David;Lester, Ellen;Wills, Gary;Anderson, John D;Lehrfeld, Michael R.;Adams, Michael;Gryder, Matt;Osborne, Dustin Lee;Malone, RShane;Bowman, Stephen
Cc: Brian Asher;Kelly Baeza;Justis Hand;Mitra Ramnath;Alex Guth;Adam Senf;aaron.holland@flocksafety.com
Subject: [EXTERNAL] Re: Aug 19, 2026 | Johnson City PD - TN - Premium - FlockOS + Nova Bi-Weekly Meeting Agenda

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Good afternoon,

Here are the meeting notes from today's meeting!

Agenda

Status	Topic
Discussed	Pulsiam CAD work order status
Discussed	Questions from the PD
Discussed	Schedule meeting for September 9th

Action Items

Assignee	Task	Due Date	Status
Baasit	Schedule meeting on September 9th	Sep 2, 2026	In progress
Alan	Obtain the finalized quote from Pulsiam and coordinate approval across 3 separate agencies.	Aug 5, 2026	In progress

On Wed, Sep 2, 2026 at 9:40 AM Baasit Ashraf <baasit.ashraf@flocksafety.com> wrote:

> Good morning,
>
> Below are the agenda items for today's call, please let me know if you have any questions!

Agenda

Status	Topic
Open	Pulsiam CAD work order status
Open	Questions from the PD

Thanks!

On Thu, Aug 20, 2026 at 7:30 AM Baasit Ashraf <baasit.ashraf@flocksafety.com> wrote:

> Good morning,
>
> Here are the meeting notes from yesterday's meeting:
>
> ## Agenda
>
Status	Topic
Discussed	Pulsiam CAD work order status
Discussed	Questions from the PD
>
> ## Action Items
>
Assignee	Task	Due Date	Status
Alan	Inform Flock team once Pulsiam work order is approved	Sept 5, 2026	Not started
Alan	Coordinate a meeting to align on the testing strategy and direction for the Pulsiam CAD integration. Include Eidson.	Sept 5, 2026	Not started
Alan	Obtain the finalized quote from Pulsiam and coordinate approval across 3 separate agencies.	Sept 5, 2026	In progress

On Wed, Aug 19, 2026 at 9:02 AM Baasit Ashraf <baasit.ashraf@flocksafety.com> wrote:

> Good morning,
>
> Below are the agenda items for today’s call, please let me know if you have any questions!
>
> ## Agenda

Status	Topic
Open	Pulsiam CAD work order status
Open	Questions from the PD

--

Baasit Ashraf
Technical Project Manager

flocksafety.com

baasit.ashraf@flocksafety.com

--

Baasit Ashraf
Technical Project Manager

flocksafety.com

baasit.ashraf@flocksafety.com

--

Baasit Ashraf
Technical Project Manager

flocksafety.com

baasit.ashraf@flocksafety.com

--

Baasit Ashraf
Technical Project Manager

flocksafety.com



baasit.ashraf@flocksafety.com



