Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, August 3, 2026 11:01 AM
To: Carrier, Scott;brice@johnsoncitytn.org;Ball, Cathy;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - July 27, 2026 - August 2, 2026

TN - Johnson City PD

Current Progress

749 Total Locations

82% complete!



93	PLANNING	4	PERMITTING
1	INSTALLING	619	INSTALLED

View in Deployment Tracker

Installation Work Orders Completed



13 Locations Completed View in Deployment Tracker

Maintenance Work Orders Completed



1 Locations Completed View

Visit Flock Help Center at help.flocksafety.com