Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, July 31, 2026 11:01 AM
To: Ball, Cathy;Carrier, Scott;brice@johnsoncitytn.org;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - August 3, 2026 - August 9, 2026

TN - Johnson City PD

Current Progress

583 Total Locations

77% complete!



93	PLANNING	4	PERMITTING
1	INSTALLING	452	INSTALLED

View in Deployment Tracker

Installation Work Orders

5 Locations Scheduled View in Deployment Tracker

PTZ#080 [redacted]
Installation View

PTZ#101 [redacted]
Installation View

P#311 [redacted]
Installation View

PTZ#114 [redacted]
Installation View

PTZ#108 [redacted]
Installation View

View Happening Next Week

Maintenance Work Orders

7 Locations in Maintenance View

R#073 1245 [redacted] View

Replace Equipment WO #00986959

R#078 [redacted] View

Replace Equipment WO #00987603

F#014 [redacted] View

Complete Regular Maintenance WO #00985999

F#117 [redacted] View

Complete Regular Maintenance WO #00986003

R#061 [redacted] View

Replace Equipment WO #00988599

R#079 [redacted] View

Replace Equipment	WO #00988598
 **R#081** [redacted]	View
Replace Equipment	WO #00988594

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com