Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, July 27, 2026 11:00 AM
To: Carrier, Scott;Adams, Michael;brice@johnsoncitytn.org;Ball, Cathy
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - July 20, 2026 - July 26, 2026

TN - Johnson City PD

Current Progress

583 Total Locations

76% complete!



92	PLANNING	4	PERMITTING
40	INSTALLING	447	INSTALLED

View in Deployment Tracker

Installation Work Orders Completed

5 Locations Completed View in Deployment Tracker

Maintenance Work Orders Completed

2 Locations Completed View

Rescheduled to This Week

C#090 [redacted] View

Complete Regular Maintenance

C#164 [redacted] View

Complete Regular Maintenance

Visit Flock Help Center at help.flocksafety.com