Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, July 24, 2026 11:01 AM
To: Adams, Michael;brice@johnsoncitytn.org;Carrier, Scott;Ball, Cathy
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Flock Safety

Next Week - July 27, 2026 - August 2, 2026

TN - Johnson City PD

Current Progress

583 Total Locations

76% complete!



92 PLANNING

4 PERMITTING

41 INSTALLING

446 INSTALLED

View in Deployment Tracker

Installation Work Orders

13 Locations Scheduled View in Deployment Tracker

	F#014 [redacted] Site Survey	View
	C#088 [redacted] Installation	View
	C#163 [redacted] Installation	View
	LR#097 [redacted] Installation	View
	F#117 [redacted] Site Survey	View
	F#146 [redacted] Installation	View
	F#156 [redacted] Installation	View
	F#157 [redacted] Installation	View
	P#310 [redacted] Installation	View
	P#311 [redacted] Installation	View

View 3 More Happening Next Week

Maintenance Work Orders

	1 Locations in Maintenance	View
	F#145 [redacted]	View
Adjust the Camera's Angle		WO #00984978

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com