Bell, Megan

From: LaTonia Oyeniran <latonia.oyeniran@flocksafety.com>
Sent: Wednesday, July 22, 2026 9:49 PM
To: Adams, Michael;Wills, Gary;Gryder, Matt;Malone, RShane;Eidson, David;Todd, Anthony;Lester, Ellen;Blanton, Jeffery S;Lehrfeld, Michael R.;Osborne, Dustin Lee;McClellan, Allan
Cc: Justis Hand;Alex Guth;Brian Asher;Adam Senf
Subject: [EXTERNAL] Jul 22, 2026 | Johnson City PD - TN - Premium - FlockOS + Nova Bi-Weekly Meeting Notes

****CAUTION: External Email**** This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Good evening,

Notes from today's call are attached and action items are below. Please let me know if you have any questions. Thank you!

Action Items

Assignee	Task	Due Date	Status
Alan	Obtain the finalized quote from Pulsiam and coordinate approval across 3 separate agencies.	Aug 5, 2026	In progress
Alan	Inform Flock team once Pulsiam work order is approved	Aug 5, 2026	Not started
Alan	Coordinate a meeting to align on the testing strategy and direction for the Pulsiam CAD integration. Include Eidson.	Aug 5, 2026	Not started
David	Share Avigilon contact with LaTonia to coordinate meeting.	Aug 5, 2026	Not started
Adam Senf	Provide documentation regarding how to configure a proxy server in the DMZ to interact with the Avigilon web endpoint.	Aug 5, 2026	Not started
LaTonia Oyeniran	Schedule a discussion with the Avigilon representative to verify the web endpoint capabilities versus the media gateway.	Aug 5, 2026	Not started

--

LaTonia Oyeniran
Technical Project Manager

flocksafety.com

latonia.oyeniran@flocksafety.com

