Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, July 20, 2026 11:00 AM
To: Ball, Cathy;Adams, Michael;Carrier, Scott;brice@johnsoncitytn.org
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - July 13, 2026 - July 19, 2026

TN - Johnson City PD

Current Progress

583 Total Locations

75% complete!



86	PLANNING	8	PERMITTING
47	INSTALLING	442	INSTALLED

View in Deployment Tracker

Installation Work Orders Completed

10 Locations Completed View in Deployment Tracker

Rescheduled to This Week

C#090 [redacted] View

Complete Regular Maintenance

C#164 [redacted] View

Complete Regular Maintenance

Visit Flock Help Center at help.flocksafety.com