Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, July 17, 2026 11:00 AM
To: Adams, Michael;brice@johnsoncitytn.org;Ball, Cathy;Carrier, Scott
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - July 20, 2026 - July 26, 2026

TN - Johnson City PD

Current Progress

583 Total Locations

75% complete!



86	PLANNING	8	PERMITTING
47	INSTALLING	442	INSTALLED

View in Deployment Tracker

Installation Work Orders

13 Locations Scheduled View in Deployment Tracker

CP#002 [redacted]
Installation View

PTZ#049 [redacted]
Installation View

LR#042 [redacted]
Installation View

PTZ#002 [redacted]
Installation View

PTZ#076 [redacted]
Installation View

C#090 [redacted]
Installation View

C#164 [redacted]
Installation View

PTZ#050 [redacted]
Installation View

PTZ#080 [redacted]
Installation View

PTZ#009 [redacted]
Installation View

View 3 More Happening Next Week

Maintenance Work Orders

2 Locations in Maintenance View

R#124 [redacted] View

Replace Equipment WO #00980126



PTZ#027 [redacted] View

Replace Equipment WO #00978480

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com