Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, August 31, 2026 11:00 AM
To: Carrier, Scott;Ball, Cathy;Adams, Michael;brice@johnsoncitytn.org
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - August 24, 2026 - August 30, 2026

TN - Johnson City PD

Current Progress

745 Total Locations

83% complete!



95 PLANNING

6 PERMITTING

1 INSTALLING

625 INSTALLED

View in Deployment Tracker

Installation Work Orders Completed



4 Locations Completed View in Deployment Tracker

Maintenance Work Orders Completed



3 Locations Completed View

Visit Flock Help Center at help.flocksafety.com