Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, July 10, 2026 11:01 AM
To: Ball, Cathy;Carrier, Scott;brice@johnsoncitytn.org;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - July 13, 2026 - July 19, 2026

TN - Johnson City PD

Current Progress

582 Total Locations

75% complete!



117	PLANNING	8	PERMITTING
17	INSTALLING	440	INSTALLED

View in Deployment Tracker

Installation Work Orders

	5 Locations Scheduled	View in Deployment Tracker
	LR#021 Bobby Hicks @ Suncrest St - NB Installation	View
	P#310 Topper Academy - Main Entranc... Site Survey	View
	P#311 Topper Academy - North Parkin... Site Survey	View
	R#162 120 Garden Dr Site Survey	View
	PTZ#005 Washington Ave @ N Belmont ... Installation	View

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com