Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, July 6, 2026 11:00 AM
To: Ball, Cathy;Carrier, Scott;brice@johnsoncitytn.org;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - June 29, 2026 - July 5, 2026

TN - Johnson City PD

Current Progress

582 Total Locations

75% complete!



134 PLANNING	2 PERMITTING
6 INSTALLING	440 INSTALLED

View in Deployment Tracker

Installation Work Orders Completed



4 Locations Completed View in Deployment Tracker

Visit Flock Help Center at help.flocksafety.com