Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, June 26, 2026 11:01 AM
To: brice@johnsoncitytn.org;Carrier, Scott;Ball, Cathy;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Flock Safety

Next Week - June 29, 2026 - July 5, 2026

TN - Johnson City PD

Current Progress

582 Total Locations

75% complete!



134 PLANNING	2 PERMITTING
9 INSTALLING	437 INSTALLED

View in Deployment Tracker

Installation Work Orders

4 Locations Scheduled View in Deployment Tracker

	**LR#020** [redacted] Installation	View
	**PTZ#062** [redacted] Installation	View
	**PTZ#088** [redacted] Installation	View
	**LR#021** [redacted] Site Survey	View

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com