Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, June 5, 2026 11:01 AM
To: Ball, Cathy;brice@johnsoncitytn.org;Carrier, Scott;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - June 8, 2026 - June 14, 2026

TN - Johnson City PD

Current Progress

576 Total Locations

74% complete!



133 PLANNING

0 PERMITTING

1 INSTALLING

427 INSTALLED

View in Deployment Tracker

Installation Work Orders

2 Locations Scheduled View in Deployment Tracker

F#155 [redacted]
Installation View

F#137 [redacted]
Installation View

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com