Johnson City PD

Milestones Completed Last 7 Days:

- 2 LPR installed
- 1 community video camera installed (A&L RV)

Critical Next Steps:

- Awaiting amendment creation for PTZ>DFR swap. Brian following up again internally on 6/2.
- Call with Ethan to look at DFR radius from various possible dock locations.
- Providing a list of all devices on BrightRidge poles.
- On-site training with Micahel Pearman on 6/4/26.

Risks/Asks:

- DOT Live Video blocked (57 PTZ in limbo with TDOT permitting process paused)

HW Install On Track

Estimated Completion Date: 2026

Action Item	Planning/Permitting/Not Yet Installed	Installed
LPR	35	115
Video	91	58 (22 fixed cameras to be replaced by PTZ)
Shot Detection	0	205
Trailers	0	2
Community Partnership Cameras	7	8

Hardware and FlockOS Training On Track

Action Item	Notes/Next Steps	Status
Training Plan Established	Done.	Complete
Administrator	Upcoming on-site 4/6/2026.	Complete
End User	Upcoming on-site 4/6/2026.	Complete
Specialized	Upcoming on-site 4/6/2026.	Complete

Items Completed Last 7 Days:

- Upcoming on-site 4/6/2026.

FlockOS On Track
SLA Date: 12/31/26
Estimated Completion Date: 6/28/2026

TaskRay Project Link		
Google Doc Notes		
Action Item	**Notes/Next Steps**	**Status**
FlockOS Configuration and Set-Up	SSO, Map attachments, Real Time Routing, custom ESRI layers, Mobile live location	Complete
CAD Integration	Pulsiam has received the schema from Flock and is reviewing them internally; still questions on integration setup from Dispatch	Blocked/Off-Track
VMS Integration(s)	ETSU-owned Genetec cameras will remain out of scope for FlockOS and be monitored on a separate RTCC screen, while traffic cameras (via Avigilon) are still planned for integration, with a lightweight VPN proposed to address firewall constraints	On Track
Partner API Integrations	AVL (Axon/Cradlepoint)	Complete
Flock911	On hold until July, pending the RTCC buildout.	Not Started
Community Partnership Program	Community Website completed. Gateway delivered to Methodist church and installed.	On Track

Nova On Track
SLA Date: 12/31/26
Estimated Completion Date:

TaskRay Project Link:		
Google Doc Notes		
Action Item	**Notes/Next Steps**	**Status**
Nova Configuration and Set-Up		Complete
OSINT Set-Up		Complete
Phase 1	BWC/Maps completed, Pulsiam has received the schema from Flock and is reviewing them internally, Justis is currently going through and testing the store procedures for RMS.	On Track
Phase 2	Citations being worked on with RMS, JMS deprioritized until other integrations completed, Forensics NIBIN and Data ETSU not yet in scope for engineering. Call with Watson in the works for June 2026.	Blocked/Of…
Training	9/11 - OSINT, Mike Adams et al. 11/19: OSINT, General 2/12-Office Hours	On Track

Blocked/Off Track - something is blocking us from progressing toward implementation.
At Risk - In process, but at risk of missing our intended delivery date.