Bell, Megan

From: Brian Asher <brian.asher@flocksafety.com>
Sent: Wednesday, May 13, 2026 5:16 PM
To: LaTonia Oyeniran
Cc: Adams, Michael;Wills, Gary;Gryder, Matt;Malone, RShane;Eidson, David;Todd, Anthony;Lester, Ellen;Blanton, Jeffery S;Lehrfeld, Michael R.;Osborne, Dustin Lee;McClellan, Allan;Aaron Holland;Justis Hand;Alex Guth;Adam Senf
Subject: [EXTERNAL] Re: May 13, 2026 | Johnson City PD - TN - Premium - FlockOS + Nova Bi-Weekly Meeting Agenda

****CAUTION: External Email**** This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Thanks LaTonia.

Re: Flock outbound video integration, it's something that is being developed but not heavily prioritized over improving video quality/performance/features natively. No current guidance on when that would be generally available, and which platforms that would integrate with. It's not something I'd currently plan on in the near future.

Alan, please let us know if we can help in any way possible with questions that are with Watson.

Thanks!
Brian

On Wed, May 13, 2026 at 4:57 PM LaTonia Oyeniran <latonia.oyeniran@flocksafety.com> wrote:

Good afternoon,

Notes from today's call are attached and action items are below. Please let me know if you have any questions. Thank you!

Action Items			
Assignee	Task	Due Date	Status
Brian Asher	Research if Flock supports outbound integration of video into external CAD systems and follow up with DC Adams	May 27, 2026	Not Started
Alan	Follow up with Stan, Clint, and email group to confirm if 1 Watson CAD interface handles all 4 agencies	May 27, 2026	In progress

On Wed, May 13, 2026 at 8:00 AM LaTonia Oyeniran <latonia.oyeniran@flocksafety.com> wrote:

Good morning,

Below are the agenda items for today's call, please let me know if you have any questions!

Agenda

Status	Topic
Open	Methodist gateway is installed!
Open	Outcome: Watson CAD
Open	Watson RMS/Citations update (Justis)

--

LaTonia Oyeniran
Technical Project Manager

flocksafety.com

latonia.oyeniran@flocksafety.com

--

LaTonia Oyeniran
Technical Project Manager

flocksafety.com

latonia.oyeniran@flocksafety.com

--

Brian Asher
Customer Success Manager

flocksafety.com

brian.asher@flocksafety.com

470-508-5062