# Johnson City PD

**Milestones Completed Last 14 Days:**

- 31 LPR installed (101 installed out of 145 planned)
- Munsey Methodist Church gateway installed and validated; streams available in VMS
- [redacted] fixed cams relocated
- DFR demo on 5/8/26

**Critical Next Steps:**

- ~15 more LPR scheduled for installs over next two weeks
- Move any available PTZ scheduled for TDOT onto municipal/county/private property locations
- Remap any denied private property locations

**Risks/Asks:**

- DOT Live Video blocked (57 PTZ in limbo with TDOT permitting process paused)

**HW Install** At Risk
**Estimated Completion Date: 2026**

| Action Item | Planning/Permitting | Installed |
|---|---|---|
| LPR | 44 | 101 |
| Video | 85 | 40 |
| Shot Detection | 0 | 205 |
| Trailers | 0 | 2 |

**FlockOS** At Risk
**SLA Date: 12/31/26**
**Estimated Completion Date: 5/28/2026**

| | | |
|---|---|---|
| [TaskRay Project Link] | | |
| [Google Doc Notes] | | |
| **Action Item** | **Notes/Next Steps** | **Status** |
| FlockOS Configuration and Set-Up | SSO, Map attachments, Real Time Routing, custom ESRI layers, Mobile live location | Complete |
| CAD Integration | Pulsiam has received the schema from Flock and is reviewing them internally; determining what interface can be used. | On Track |
| VMS Integration(s) | ETSU-owned Genetec cameras will remain out of scope for FlockOS and be monitored on a separate RTCC screen, while traffic cameras (via Avigilon) are still planned for integration, with a lightweight VPN proposed to address firewall constraints.<br>Community Website completed. Gateway delivered to Methodist church. | On Track |
| Partner API Integrations | AVL (Axon/Cradlepoint) | Complete |
| Flock911 | On hold, pending the RTCC buildout. | Not Started |
| Community Partnership Program | | On Track |

**Nova** On Track
**SLA Date: 12/31/26**
**Estimated Completion Date:**

| **TaskRay Project Link:** | | |
|---|---|---|
| Google Doc Notes | | |
| **Action Item** | **Notes/Next Steps** | **Status** |
| Nova Configuration and Set-Up | | Complete |
| OSINT Set-Up | | Complete |
| Phase 1 | BWC/Maps completed, Pulsiam has received the schema from Flock and is reviewing them internally, Justis is currently going through and testing the store procedures for RMS | On Track |
| Phase 2 | Citations being worked on with RMS, JMS deprioritized until other integrations completed, Forensics NIBIN and Data ETSU not yet in scope for engineering | On Track |
| Training | 9/11 - OSINT, Mike Adams et al.<br>11/19: OSINT, General<br>2/12-Office Hours | On Track |

Blocked/Off Track - something is blocking us from progressing toward implementation.
At Risk - In process, but at risk of missing our intended delivery date.