Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, May 1, 2026 11:01 AM
To: brice@johnsoncitytn.org;Ball, Cathy;Adams, Michael;Carrier, Scott
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Flock Safety

Next Week - May 4, 2026 - May 10, 2026

TN - Johnson City PD

Current Progress

577 Total Locations

64% complete!



131	PLANNING	11	PERMITTING
1	INSTALLING	371	INSTALLED

View in Deployment Tracker

Installation Work Orders

10 Locations Scheduled View in Deployment Tracker

LR#002 [redacted] Installation	View
F#076 [redacted] Installation	View
F#079 [redacted] Installation	View
LR#014 [redacted] Installation	View
F#093 [redacted] Installation	View
F#095 [redacted] Installation	View
F#096 [redacted] Installation	View
F#104 [redacted] Installation	View
F#063 [redacted] Installation	View
P#066 [redacted] Installation	View

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com