Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, April 24, 2026 11:00 AM
To: Adams, Michael;brice@johnsoncitytn.org;Carrier, Scott;Ball, Cathy
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - April 27, 2026 - May 3, 2026

TN - Johnson City PD

Current Progress

585 Total Locations

62% complete!



131 PLANNING

11 PERMITTING

1 INSTALLING

364 INSTALLED

View in Deployment Tracker

Installation Work Orders

35 Locations Scheduled View in Deployment Tracker

P#0202 [redacted]
Installation — View

LR#123 [redacted]
Installation — View

F#131 [redacted]
Installation — View

F#116 [redacted]
Installation — View

F#122 [redacted]
Installation — View

R#027 [redacted]
Installation — View

LR#016 [redacted]
Installation — View

LR#019 [redacted]
Installation — View

LR#023 [redacted]
Installation — View

LR#024 [redacted]
Installation — View

View 25 More Happening Next Week

Maintenance Work Orders

3 Locations in Maintenance View

P#0202 [redacted] View

Complete Regular Maintenance — WO #00914353

	**R#027** [redacted]	View
Complete Regular Maintenance		WO #00920148
	**C#020** [redacted]	View
Complete Regular Maintenance		WO #00872878

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com