Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, August 24, 2026 11:00 AM
To: Adams, Michael;Ball, Cathy;brice@johnsoncitytn.org;Carrier, Scott
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - August 17, 2026 - August 23, 2026

TN - Johnson City PD

Current Progress

748 Total Locations

83% complete!



100	PLANNING	5	PERMITTING
16	INSTALLING	627	INSTALLED

View in Deployment Tracker

Installation Work Orders Completed



13 Locations Completed View in Deployment Tracker

Maintenance Work Orders Completed



2 Locations Completed View

Visit Flock Help Center at help.flocksafety.com