Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, August 21, 2026 11:01 AM
To: Carrier, Scott;brice@johnsoncitytn.org;Ball, Cathy;Adams, Michael
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - August 24, 2026 - August 30, 2026

TN - Johnson City PD

Current Progress

748 Total Locations

83% complete!



98	PLANNING	5	PERMITTING
2	INSTALLING	625	INSTALLED

View in Deployment Tracker

Installation Work Orders

4 Locations Scheduled View in Deployment Tracker

P#311 [redacted]
Installation View

C#016 [redacted]
Installation View

C#053 [redacted]
Installation View

PTZ#050 [redacted]
Installation View

View Happening Next Week

Maintenance Work Orders

1 Locations in Maintenance View

R#061 [redacted] View

Replace Equipment WO #00988599

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com