Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Monday, September 7, 2026 11:00 AM
To: Carrier, Scott;brice@johnsoncitytn.org;Adams, Michael;Ball, Cathy
Subject: [EXTERNAL] Flock Safety: Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Last Week - August 31, 2026 - September 6, 2026

TN - Johnson City PD

Current Progress

747 Total Locations

83% complete!



88	PLANNING	14	PERMITTING
1	INSTALLING	626	INSTALLED

View in Deployment Tracker

Installation Work Orders Completed



1 Locations Completed View in Deployment Tracker

Maintenance Work Orders Completed



6 Locations Completed View

Visit Flock Help Center at help.flocksafety.com