Bell, Megan

From: donotreply=flocksafety.com@sfmail.flocksafety.com on behalf of donotreply@flocksafety.com
Sent: Friday, September 4, 2026 11:01 AM
To: Adams, Michael;brice@johnsoncitytn.org;Ball, Cathy;Carrier, Scott
Subject: [EXTERNAL] Flock Safety: Upcoming Location Activity for TN - Johnson City PD

CAUTION: External Email This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Next Week - September 7, 2026 - September 13, 2026

TN - Johnson City PD

Current Progress

747 Total Locations

83% complete!



96	PLANNING	6	PERMITTING
1	INSTALLING	626	INSTALLED

View in Deployment Tracker

Installation Work Orders

5 Locations Scheduled View in Deployment Tracker

P#311 [redacted]
Installation View

F#081 [redacted]
Installation View

LR#041 [redacted]
Site Survey View

F#045 [redacted]
Site Survey View

R#203 [redacted]
Installation View

View Happening Next Week

Maintenance Work Orders

4 Locations in Maintenance View

R#044 [redacted] View

Replace Equipment WO #01005183

PTZ#080 [redacted] View

Perform Equipment Removal WO #01008867

R#172 [redacted] View

Replace Equipment WO #01012089

R#203 [redacted] View

Complete Regular Maintenance WO #01007039

View Happening Next Week

Visit Flock Help Center at help.flocksafety.com