Bell, Megan

From: Baasit Ashraf <baasit.ashraf@flocksafety.com>
Sent: Wednesday, September 2, 2026 10:40 AM
To: McClellan, Allan;Todd, Anthony;Blanton, Jeffery S;Eidson, David;Lester, Ellen;Wills,

Gary;Anderson, John D;Lehrfeld, Michael R;;Adams, Michael;Gryder, Matt;Osborne,
Dustin Lee;Malone, RShane;Bowman, Stephen

Cc: Brian Asher;Kelly Baeza;Justis Hand;Mitra Ramnath;Alex Guth;Adam
Senf;aaron.holland@flocksafety.com
Subject: [EXTERNAL] Re: Aug 19, 2026 | Johnson City PD - TN - Premium - FlockOS + Nova Bi-

Weekly Meeting Agenda

**CAUTION: External Email** This email originated from outside of Johnson City's e-mail servers. DO NOT click links or

open attachments unless you recognize the sender and know the content is safe.

Good morning,

Below are the agenda items for today’s call, please let me know if you have any questions!

Agenda

OsStatus Tt Topic

Open Pulsiam CAD work order status
Open Questions from the PD
Thanks!

On Thu, Aug 20, 2026 at 7:30 AM Baasit Ashraf <baasit.ashraf@flocksafety.com> wrote:
Good morning,

Here are the meeting notes from yesterday's meeting:

Agenda

OStatus Tt Topic
Discussed Pulsiam CAD work order status

Discussed Questions from the PD



Action Items

TT
Assignee TrTask
Alan Inform Flock team once Pulsiam work order is approved
Alan Coordinate a meeting to align on the testing strategy and direction for
the Pulsiam CAD integration. Include Eidson.
Alan Obtain the finalized quote from Pulsiam and coordinate approval

across 3 separate agencies.

On Wed, Aug 19, 2026 at 9:02 AM Baasit Ashraf <baasit.ashraf@flocksafety.com> wrote:
Good morning,

Below are the agenda items for today’s call, please let me know if you have any questions!

Agenda

OStatus Tt Topic

Open Pulsiam CAD work order status

Open Questions from the PD
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